

Risk Register

Project name: Glazes Project risks

Project manager: Jazmyne Kingi

| ID | Date raised  | Risk description                                                                               | Likelihood of the risk occurring | Impact if the risk occurs | Severity<br><i>Rating based on impact &amp; likelihood.</i> | Owner<br><i>Person who will manage the risk.</i> | Mitigating action<br><i>Actions to mitigate the risk e.g. reduce the likelihood.</i>                | Contingent action<br><i>Action to be taken if the risk happens.</i> | Progress on actions                                                                                            | Status |
|----|--------------|------------------------------------------------------------------------------------------------|----------------------------------|---------------------------|-------------------------------------------------------------|--------------------------------------------------|-----------------------------------------------------------------------------------------------------|---------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|--------|
| 1  | [start]      | Project management, Scope creep, lack of communication, unresolved conflicts                   | Low                              | High                      | High                                                        | Project manager                                  | Implement a formal change control board and daily stand up meetings to ensure clarity.              |                                                                     | Business case re-written with clear deliverables and submitted to the project board for approval.              | Open   |
| 2  | [start]      | Operational and supply chain, Vendor delays, manufacturing disruptions, logistical bottlenecks | High                             | High                      | High                                                        | Operations manager, supply chain lead            | Diversify vendors to avoid single-point failures and maintain "buffer stick" for critical componets |                                                                     | Design workshops scheduled.                                                                                    | Open   |
| 3  | [start]      | IT and Security, Data breaches, ransomware and systems outages                                 | Low                              | High                      | Medium                                                      | IT manager                                       | Deploy multi-factor authentication, regular encrypted back ups and employee phishing training       |                                                                     | Workshops scheduled.                                                                                           | Open   |
| 4  | [enter date] | Finance and compliance, Late tax, international payment and regulatory checks.                 | High                             | Low                       | Medium                                                      | Finance manager                                  | Use automated compliance software and enforce segregation of duties for all finacial transactions.  |                                                                     | Project Sponsor has agreed to hold briefing. Now making arrangements for a meeting room.                       | Open   |
| 5  | [enter date] | Human Resources, to anticipate issues such as turn overs, labor disputes or worker shortages.  | Low                              | Medium                    | High                                                        | HR manager CISO                                  | cross-training all team members on critical tasks to ensure informativable.                         |                                                                     | Lead time from each contractor built into the project schedule. Late penalties agreed to and contracts signed. | Open   |

| ID | Date raised    | Risk description                                       | Likelihood of the risk occurring | Impact if the risk occurs | Severity<br><i>Rating based on impact &amp; likelihood.</i> | Owner<br><i>Person who will manage the risk.</i> | Mitigating action<br><i>Actions to mitigate the risk e.g. reduce the likelihood.</i>                                                                                                                                                                                                                                                                                                                                               | Contingent action<br><i>Action to be taken if the risk happens.</i> | Progress on actions                  | Status |
|----|----------------|--------------------------------------------------------|----------------------------------|---------------------------|-------------------------------------------------------------|--------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------|--------------------------------------|--------|
|    | 6 [enter date] | Eternal threats, Acts of weather, legal action, theft. | High                             | High                      | High                                                        | Project sponsor                                  | Break this risk into two: 'cost estimating' and 'scheduling errors'.<br>Use two methods of cost estimation, and carefully track costs and forecast cost at completion making adjustments as necessary.<br>Build in 10% contingency on cost and scheduling.<br>Track schedules daily and include schedule review as an agenda item in every project team meeting.<br>Flag forecast errors and/or delays to the Project Board early. |                                                                     | Contingency agreed by Project Board. | Open   |