

Risk Register

Project name: Glazes Project risks

Project manager: Jazmyne Kingi

ID	Date raised	Risk description	Likelihood of the risk occurring	Impact if the risk occurs	Severity <i>Rating based on impact & likelihood.</i>	Owner <i>Person who will manage the risk.</i>	Mitigating action <i>Actions to mitigate the risk e.g. reduce the likelihood.</i>	Contingent action <i>Action to be taken if the risk happens.</i>	Progress on actions	Status
1	18/03/2026	Project management, Scope creep, lack of communication, unresolved conflicts	Low	High	High	Project manager	Implement a formal change control board and daily stand up meetings to ensure clarity.		Business case re-written with clear deliverables and submitted to the project board for approval.	Open
2	n.d.	Operational and supply chain, Vendor delays, manufacturing disruptions, logistical bottlenecks	High	High	High	Operations manager, supply chain lead	Diversify vendors to avoid single-point failures and maintain "buffer stick" for critical componets		Design workshops scheduled.	Open
3	n.d.	IT and Security, Data breaches, ransomeware and systems outages	Low	High	Medium	IT manager	Deploy multi-factor authentication, regular encrypted back ups and employee phishing training		Workshops scheduled.	Open
4	n.d.	Finance and compliance, Late tax, international payment and regulatory checks.	High	Low	Medium	Finance manager	Use automated compliance software and enforce segregation of duties for all finacial transactions.		Project Sponsor has agreed to hold briefing. Now making arrangements for a meeting room.	Open
5	18/03/2026	Human Resources, to anticipate issues such as turn overs, labor disputes or worker shortages.	Low	Medium	High	HR manager CISO	cross-training all team members on critical tasks to ensure informativable.		Lead time from each contractor built into the project schedule. Late penalties agreed to and contracts signed.	Open

ID	Date raised	Risk description	Likelihood of the risk occurring	Impact if the risk occurs	Severity <i>Rating based on impact & likelihood.</i>	Owner <i>Person who will manage the risk.</i>	Mitigating action <i>Actions to mitigate the risk e.g. reduce the likelihood.</i>	Contingent action <i>Action to be taken if the risk happens.</i>	Progress on actions	Status
6	n.d.	Eternal threats, Acts of weather, legal action, theft.	High	High	High	Project sponsor	Use two methods of cost estimation, and carefully track costs and forecast cost at completion. Many adjustments as necessary. Build in 10% contingency on cost and scheduling. Track schedules daily and include schedule review as an agenda item in every project team meeting. Flag forecast errors and/or delays to the Project Board early.		Contingency agreed by Project Board.	Open