

### Note:

1. Please make sure you complete this Report related to each meeting for your Practical Project – Iteration 1 below.
2. Once completed, convert this content to readme.md (GitHub).

# Practical Project - Iteration 2

## Group Meeting Report

### Notice of Meeting and Agenda

Date  
Time  
Location

**Sponsor:** Janet Jack  
**Group Lead:** Jazmyne Kingi  
**Attendees:**

**Name of Group:** Glazes  
**Note taker:** Discussion on group name

#### Absent:

**Please bring:** Laptop

**Agenda items:**  
1. Discussion on next course of action  
2. Action approaches

### Minutes

**Agenda Item 1:** Git Hub Boards **Presenter:** Jazmyne Kingi

#### Discussion:

Discuss assigned allocations for team members tasks

#### Conclusions:

Assigning teams for market research and duration tasks of Gantt chart

| Action items                   | Person responsible  | Deadline   |
|--------------------------------|---------------------|------------|
| ✓ Creating Git Branch          | Jazmyne Kingi       | 30/04/2026 |
| ✓ Merging                      | Group collaboration | 30/04/2026 |
| ✓ Upload GitHub Project boards | Group Collaboration | 30/04/2026 |

---

**Agenda Item 2:** Gantt Chart Allocation**Presenter:** Jazmyne Kingi**Discussion:**

Discussing Allocation tasks for Gantt Durations

**Conclusions:**

Sharing tasks for Gantt charts durations

| Action items                       | Person responsible  | Deadline   |
|------------------------------------|---------------------|------------|
| ✓ Development phase/ Content phase | Jazmyne Kingi       | 30/04/2026 |
| ✓ Project definition               | Group collaboration | 30/04/2026 |
| ✓ Design Phase                     | Group Collaboration | 30/04/2026 |

---

**Agenda Item 3:** Resource Requirements**Presenter:** Jazmyne Kingi**Discussion:**

Forming a Resource Requirement list

**Conclusions:**

Creating a Resource Requirement

| Action items                        | Person responsible | Deadline   |
|-------------------------------------|--------------------|------------|
| ✓ Create Resource Requirements List | Jazmyne Kingi      | 30/04/2026 |

---

## Other Information

---

**Resources:**

Laptop

**Date of next meeting:**

04/05/2026